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5 December 1967

MEMORANDUM FOR: Chief, Contracts Management Division, OSA

SUBJECT: Request for Work Order Under:l 25X1A
Contract SA-5304

1. Itis requested that a work order he imnlemantad madea
Contract SA-5304 with
to cover the scope of work on System 13C described in paragraph 2. The
estimated cost of the work order is $20, 000,

2. The scope of work will include studies and simulation support

on: N
P
a. Increase of modulator ON time y Y
from the present 0.5 usec to 0.8 usec. A J I |
quick look will be made re system performance f‘ﬁi{‘ < i
on the General Dynamics simulator and a : nal

%

design study for redesign of the modulator to
assure minimum (0. 25 usec) interpulse
recovery time will be accomplished. Hardware
retrofit will be accomplished under a separate
task.

b. Increase the capability of SSL
to recognize interpulse delay and to assure
minimum false alarm. This will be a design
study. Hardware retrofit will be accomplished
under a separate task,

c. Provide a noise:lmode 25X1A

synched to the L.-band guidance signal activity.
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d. Provide technical support and
breadboard circuitry to make preliminary
evaluations of a, b, and c above on the
General Dynamics simulator the week of
4 December 1967.

3. Funds are available in the NRO approved FY-1968 25X1A
budget as follows:

NRO Previous Current

Category Iine Item Approved Obligation Obligation
1I System 13C $100, 000 $92, 000 $ 8,000

II System 9DR  $200, 000 $40, 000 $12,000

Expenditure of these funds was not forecasted in the Second Quarterly
Forecast. The expenditure is to develop a capability to counter a change
in the operational environment, and it is in the best interest of the

25X1A Government to do it now. | |extension 7671, is
the ASD/OEL technical officer for the project.
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